
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/29/2015

ESTIMATE SUMMARY 09:56:22

CONTID: C18695         ESTIMATE NO: 0022 PROG 2005

PCN: 18695-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MANAGED LANES:US36-120TH PERCENT TIME:

PROJECT NO: IM0253-222                    

I-25 MANAGED LANES:US36-120TH

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 07/18/2015 DATE TIME STARTED 09/30/2013

385 Interlocken Crescent #900 DATE LET 07/25/2013 DATE WORK BEGAN

 DATE AWARDED 08/14/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/29/2013 DATE ACCEPTED

Broomfield CO 80021     303-485-4050 DATE NOTICE TO PROCEED 09/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 52,920,087.76 PARTICIPATING $ $ 1,644,454.70

AWARD PROJECT AMT: 42,034,456.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 829,525.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49,333.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.91

WORK DAYS

WORK DAYS

37.14%

33,263,851.20

1,644,454.70

2,473,980.62

2,424,646.98

$

$

$

$

19,656,236.56

0.00

19,656,236.56

2,778,357.31

22,434,593.87

-580,981.92

0.00

21,853,611.95

0.00

AMOUNT DUE 21,853,611.95 2,424,646.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,424,646.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

445.0 TIME ALLOW: 550

ORIG TIME ALLOW: 550
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

77,900.001.000

7,790.00

1.000

L S 

77,900.00000

0009 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

108.000

HOUR

350.00000

0010 *Removal of Tree 5.000

0.000

202-00010  
 

1,875.005.000

0.00

8.000

EACH

375.00000

0015 Removal of Inlet 4.000

0.000

202-00019  
 

2,998.004.000

0.00

9.000

EACH

749.50000

0016 Rem Manhole Rem. Manhole CMO #15 1.000

0.000

202-00021  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0020 Removal of Slope and Ditch Paving 220.000

0.000

202-00026  
 

22,220.00220.000

0.00

220.000

SY  

101.00000

0022 Rem Pipe Removal of Pipe 200.000

0.000

202-00035  
 

6,064.00200.000

0.00

209.000

LF  

30.32000

0023 Rem of End Section CMO #13 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

400.00000

0025 *Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

5.000

EACH

147.50000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

666.000

LF  

0.55000

0035 Removal of Curb and Gutter 429.000

0.000

202-00203  
 

2,960.10429.000

0.00

569.000

LF  

6.90000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *Removal of Concrete Pavement 3,519.000

0.000

202-00210  
 

50,145.753,519.000

0.00

11,371.000

SY  

14.25000

0045 *Removal of Asphalt Mat 72,752.000

0.000

202-00220  
 

392,860.8072,752.000

0.00

72,752.000

SY  

5.40000

0047 Rem of Asph Mat (Special) 2,026.000

0.000

202-00226  
 

30,390.002,026.000

0.00

2,026.000

SY  

15.00000

0050 *Removal of Asphalt Mat (Planing) 260,735.000

18,089.000

202-00240  
 

264,882.80278,824.000

17,184.55

397,465.000

SY  

0.95000

0055 *Removal of Pavement Marking 52,389.000

6,507.000

202-00250  
 

53,006.4058,896.000

5,856.30

108,484.000

SF  

0.90000

0060 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

12.000

EACH

558.50000

0065 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

20.000

EACH

6,050.00000

0070 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,360.00000

0075 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,790.001.000

0.00

2.000

EACH

1,790.00000

0076 Rem Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

3,060.000

LF  

10.50000

0077 Rem Sound Barrier Fence 3,063.000

513.000

202-01020  
 

150,192.003,576.000

21,546.00

26,472.000

LF  

42.00000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *Removal of HOV Gate 3.000

0.000

202-01040  
 

666.003.000

0.00

4.000

EACH

222.00000

0085 *Removal of Guardrail Type 3 9,939.500

36.000

202-01130  
 

32,919.159,975.500

118.80

11,252.000

LF  

3.30000

0090 *Removal of Guardrail Type 7 24,345.000

2,219.000

202-01170  
 

285,563.0026,564.000

23,854.25

35,552.000

LF  

10.75000

0095 *Removal of End Anchorage 47.000

1.000

202-01300  
 

10,656.0048.000

222.00

48.000

EACH

222.00000

0100 *Clean Culvert (Special) 25.000

0.000

202-04003  
 

31,250.0025.000

0.00

80.000

EACH

1,250.00000

0105 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.25000

0107 Uncl Excav (CIP) (Spec) 42,484.000

0.000

203-00012  
 

588,828.2442,484.000

0.00

70,781.000

CY  

13.86000

0108 Uncl Excav (Spec) CMO #13 0.000

0.000

203-00040  
 

0.000.000

0.00

498.000

CY  

69.27000

0110 *Blading 23.660

0.000

203-01500  
 

4,495.4023.660

0.00

100.000

HOUR

190.00000

0115 Backhoe 43.000

0.000

203-01510  
 

5,461.0043.000

0.00

100.000

HOUR

127.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

75.000

HOUR

178.50000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Combination Loader 50.500

1.500

203-01594  
 

6,604.0052.000

190.50

100.000

HOUR

127.00000

0130 *Potholing 526.450

24.000

203-01597  
 

140,089.53550.450

6,108.00

550.450

HOUR

254.50000

0135 *Sweeping (With Pickup Broom) 299.000

31.000

203-01622  
 

67,650.00330.000

6,355.00

330.000

HOUR

205.00000

0140 *Laborer 85.000

1.500

203-02330  
 

7,612.0086.500

132.00

100.000

HOUR

88.00000

0145 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

500.000

CY  

104.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,000.000

CY  

29.75000

0155 *Erosion Log (12 Inch) 2,352.000

110.000

208-00002  
 

10,832.802,462.000

484.00

2,462.000

LF  

4.40000

0160 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

500.000

LF  

7.40000

0165 *Silt Fence 6,468.000

1,000.000

208-00020  
 

17,176.407,468.000

2,300.00

10,000.000

LF  

2.30000

0170 Sediment Trap 1.000

0.000

208-00033  
 

985.001.000

0.00

10.000

EACH

985.00000

0175 *Aggregate Bag 5,474.000

8.000

208-00035  
 

48,241.605,482.000

70.40

5,482.000

LF  

8.80000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

50.000

EACH

324.50000

0185 *Concrete Washout Structure 48.000

8.000

208-00045  
 

38,500.0056.000

5,500.00

60.000

EACH

687.50000

0190 *Storm Drain Inlet Protection 35.000

3.000

208-00050  
 

7,733.0038.000

610.50

115.000

EACH

203.50000

0195 Temporary Slope Drain 906.000

164.000

208-00060  
 

19,527.501,070.000

2,993.00

1,070.000

LF  

18.25000

0200 *Vehicle Tracking Pad 20.000

1.000

208-00070  
 

41,580.0021.000

1,980.00

34.000

EACH

1,980.00000

0205 Removal and Disposal of Sediment (Labor) 398.250

16.500

208-00103  
 

36,498.00414.750

1,452.00

414.750

HOUR

88.00000

0210 Removal and Disposal of Sediment (Equipment) 49.750

0.000

208-00105  
 

6,318.2549.750

0.00

100.000

HOUR

127.00000

0215 *Sweeping (Sediment Removal) 247.500

12.500

208-00106  
 

42,770.00260.000

2,056.25

300.000

HOUR

164.50000

0220 Removal of Trash 122.250

0.000

208-00107  
 

12,408.38122.250

0.00

122.250

HOUR

101.50000

0225 Erosion Control Supervisor 436.000

20.000

208-00206  
 

228,000.00456.000

10,000.00

550.000

DAY 

500.00000

0230 Temporary Berms 1,505.000

0.000

208-00300  
 

5,568.501,505.000

0.00

2,000.000

LF  

3.70000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

766.50000

0240 *Reset Light Standard Steel High Mast 1.000

0.000

210-00755  
 

6,340.001.000

0.00

1.000

EACH

6,340.00000

0245 *Reset Lighting Control Center 1.000

0.000

210-00766  
 

354.001.000

0.00

1.000

EACH

354.00000

0250 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

1,430.00000

0255 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

24.000

EACH

1,720.00000

0260 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

2.000

EACH

2,360.00000

0265 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

1,180.00000

0267 Added Item (Each)/ Reset Fence, Gate & Controller 1.000

0.000

900-00007  
 

2,386.251.000

0.00

1.000

EACH

2,386.25000

0270 Modify Inlet 6.000

0.000

210-04020  
 

24,720.006.000

0.00

12.000

EACH

4,120.00000

0271 Adj Gdrail CMO #19 0.000

0.000

210-04200  
 

0.000.000

0.00

0.000

LF  

4.55000

0275 *Seeding (Native) 6.300

0.000

212-00006  
 

7,938.006.300

0.00

30.000

ACRE

1,260.00000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Conditioning 6.300

0.000

212-00032  
 

15,435.006.300

0.00

30.000

ACRE

2,450.00000

0285 *Mulching (Weed Free) 5.900

0.000

213-00003  
 

4,967.805.900

0.00

30.000

ACRE

842.00000

0290 *Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

1,525.000.500

0.00

30.000

ACRE

3,050.00000

0295 *Mulch Tackifier 2,413.000

0.000

213-00061  
 

4,826.002,413.000

0.00

6,000.000

LB  

2.00000

0300 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

30.000

ACRE

3,080.00000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

27,100.00000

0310 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

9.000

EACH

517.00000

0315 *Soil Retention Blanket (Biodegradable Straw/Coconut) 555.000

0.000

216-00042  
 

1,276.50555.000

0.00

15,000.000

SY  

2.30000

0320 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

2,000.000

SY  

5.20000

0325 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

50.000

HOUR

115.00000

0330 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

100.000

HOUR

64.50000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.50000

0340 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

11.75000

0345 *Aggregate Base Course (Class 6) 42,256.840

1,509.280

304-06000  
 

711,199.4543,766.120

24,525.80

50,696.000

TON 

16.25000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 1,642.830

0.000

403-00720  
 

256,281.481,642.830

0.00

1,642.830

TON 

156.00000

0355 Emergency Pothole Repair 60.660

0.000

403-00800  
 

31,846.5060.660

0.00

200.000

TON 

525.00000

0360 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

44,349.000

TON 

93.25000

0365 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 72,743.730

7,821.970

403-33841  
 

5,559,033.3080,565.700

539,715.93

80,565.700

TON 

69.00000

0370 *Emulsified Asphalt (Slow-Setting) 20,353.000

2,954.000

411-10255  
 

132,849.9023,307.000

16,837.80

113,047.000

GAL 

5.70000

0375 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

15.000

SY  

1,030.00000

0380 *Concrete Pavement (10 Inch) 174.000

0.000

412-01000  
 

16,399.50174.000

0.00

174.000

SY  

94.25000

0385 *Concrete Pavement (13 Inch)(Fast Track) 0.000

0.000

412-01325  
 

0.000.000

0.00

15,000.000

SY  

82.00000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0386 Conc Pvmt (13 In) CMO #16 2,312.000

3,553.000

412-01300  
 

454,537.505,865.000

275,357.50

6,834.000

SY  

77.50000

0390 *Concrete Pavement (14 Inch) 0.000

0.000

412-01400  
 

0.000.000

0.00

2,444.000

SY  

76.25000

0395 *Concrete Pavement Dowel Bar Retrofit 0.000

0.000

412-11000  
 

0.000.000

0.00

424.000

EACH

98.50000

0400 Geotextile (Separator) (Class 1) 1,811.000

0.000

420-00132  
 

2,173.201,811.000

0.00

25,051.000

SY  

1.20000

0402 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 63,622.000

231.000

900-00022  
 

169,210.4563,853.000

612.15

63,853.000

SY  

2.65000

0405 *Drilled Caisson (42 Inch) 0.000

19.930

503-00042  
 

6,786.1719.930

6,786.17

39.000

LF  

340.50000

0405 MATERIAL ALLOWANCE Drilled Caisson (42 In) 39.000

-19.930

1,441.5019.070

-1,506.51LF  

75.59000

0410 *Drilled Caisson (48 Inch) 200.490

65.020

503-00048  
 

84,166.67265.510

20,611.34

666.000

LF  

317.00000

0410 MATERIAL ALLOWANCE Drilled Caisson (48 In) 465.510

-65.020

30,273.04400.490

-4,914.86LF  

75.59000

0415 *Drilled Caisson (54 Inch) 439.870

57.930

503-00054  
 

176,470.10497.800

20,536.19

866.000

LF  

354.50000

0415 MATERIAL ALLOWANCE Drilled Caisson (54 In) 426.130

-57.930

27,832.24368.200

-4,378.93LF  

75.59000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0417 Added Item (Foot)/ Caisson Redrilling (Special)(54 
Inch)

28.000

0.000

900-00012  
 

2,556.4028.000

0.00

28.000

LF  

91.30000

0420 *Drilled Caisson (60 Inch) 221.840

30.830

503-00060  
 

110,543.13252.670

13,488.13

292.000

LF  

437.50000

0420 MATERIAL ALLOWANCE Drilled Caisson (60 In) 70.160

-30.830

2,972.9539.330

-2,330.44LF  

75.59000

0422 Added Item (Each)/ Caisson Casing (Special) 3.000

0.000

900-00007  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0423 Added Item (Cubic Yard)/ Flowfill (Special) 50.000

0.000

900-00004  
 

3,565.0050.000

0.00

50.000

CY  

71.30000

0424 Block Facing CMO #20 60.000

139.000

504-04410  
 

8,445.56199.000

5,899.16

220.000

SF  

42.44000

0425 Riprap (9 Inch) 91.000

0.000

506-00209  
 

10,783.5091.000

0.00

97.000

CY  

118.50000

0426 Riprap (12 In) CMO #13 0.000

0.000

506-00212  
 

0.000.000

0.00

15.000

CY  

124.00000

0430 *Concrete Slope and Ditch Paving 5.100

0.000

507-00000  
 

1,856.405.100

0.00

10.000

CY  

364.00000

0435 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,464.000

0.000

603-01185  
 

202,664.002,464.000

0.00

3,227.000

LF  

82.25000

0440 24 Inch Reinforced Concrete Pipe (Complete In Place) 197.000

0.000

603-01245  
 

20,389.50197.000

0.00

285.000

LF  

103.50000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0441 30 In RCP 30 In RCP CMO #15 24.000

0.000

603-01300  
 

5,283.1224.000

0.00

24.000

LF  

220.13000

0445 48 Inch Reinforced Concrete Pipe (Complete In Place) 103.000

0.000

603-01485  
 

20,548.50103.000

0.00

103.000

LF  

199.50000

0450 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4,040.004.000

0.00

9.000

EACH

1,010.00000

0455 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,210.001.000

0.00

1.000

EACH

2,210.00000

0456 18 In Plastic Pipe CMO #13 0.000

0.000

603-50018  
 

0.000.000

0.00

4.000

LF  

200.00000

0460 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

3,910.001.000

0.00

3.000

EACH

3,910.00000

0464 Inlet Ty D (5 Ft) CMO #13 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

4,700.00000

0465 Inlet Type D (Special) 1.750

0.000

604-00550  
 

29,575.001.750

0.00

1.750

EACH

16,900.00000

0470 *Inlet Special (Trench Drain) (12 Inch Width) 2,971.000

0.000

604-19712  
 

742,750.002,971.000

0.00

4,822.000

LF  

250.00000

0475 Vane Grate Inlet (5 Foot) 8.500

0.250

604-25005  
 

36,312.508.750

1,037.50

22.000

EACH

4,150.00000

0480 Manhole Slab Base (5 Foot) 1.500

0.000

604-30005  
 

5,070.001.500

0.00

4.000

EACH

3,380.00000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

24,750.005.000

0.00

5.000

EACH

4,950.00000

0490 *Manhole (Traffic Management System) 8.000

0.000

604-39050  
 

26,240.008.000

0.00

9.000

EACH

3,280.00000

0495 *Guardrail Type 3 (6-3 Post Spacing) 10,450.750

650.000

606-00301  
 

185,937.5611,100.750

10,887.50

14,722.000

LF  

16.75000

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 3,081.252

-650.000

10,796.902,431.252

-2,886.57LF  

4.44088

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 13,531.999

0.000

51,040.9413,531.999

0.00LF  

3.77187

0500 *Guardrail Type 7 (Style CA) 2,919.000

112.000

606-00710  
 

174,282.503,031.000

6,440.00

8,243.000

LF  

57.50000

0505 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 9,243.000

790.000

606-00715  
 

759,999.7510,033.000

59,842.50

19,512.000

LF  

75.75000

0510 *Guardrail Type 7 (Style CC) 400.000

0.000

606-00720  
 

25,200.00400.000

0.00

1,445.000

LF  

63.00000

0515 *Guardrail Type 7 (Style CD) 126.000

432.000

606-00730  
 

30,690.00558.000

23,760.00

2,475.000

LF  

55.00000

0520 *Guardrail Type 7 (Style CE) 646.000

0.000

606-00740  
 

50,226.50646.000

0.00

1,262.000

LF  

77.75000

0525 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 4,110.000

70.000

606-00745  
 

447,260.004,180.000

7,490.00

11,648.000

LF  

107.00000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Guardrail Type 7 (Style CD-HOV) (Special) 0.000

0.000

606-00747  
 

0.000.000

0.00

334.000

LF  

206.00000

0531 Gdrail (Spec) CMO #13 0.000

118.000

606-00900  
 

20,208.68118.000

20,208.68

118.000

LF  

171.26000

0535 *End Anchorage Type 3D 20.000

2.000

606-01340  
 

12,111.0022.000

1,101.00

25.000

EACH

550.50000

0535 MATERIAL ALLOWANCE End Anchorage Type 3D 3.000

-2.000

397.531.000

-795.06EACH

397.53000

0540 *Transition Type 3G 5.000

3.000

606-01370  
 

9,120.008.000

3,420.00

19.000

EACH

1,140.00000

0540 MATERIAL ALLOWANCE Transition Type 3G 11.000

-3.000

3,156.888.000

-1,183.83EACH

394.61000

0545 *Transition Type 3H 2.000

2.000

606-01380  
 

2,862.004.000

1,431.00

4.000

EACH

715.50000

0545 MATERIAL ALLOWANCE Transition Type 3H 1.000

-1.000

0.000.000

-256.51EACH

256.51000

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,020.00000

0550 MATERIAL ALLOWANCE End Anchorage (Nonflared) 2.000

0.000

2,581.962.000

0.00EACH

1,290.98000

0555 *End Anchorage (Flared) 24.000

3.000

606-02005  
 

42,120.0027.000

4,680.00

35.000

EACH

1,560.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 MATERIAL ALLOWANCE End Anchorage (Flared) 6.000

-3.000

3,090.243.000

-3,090.24EACH

1,030.08000

0560 Fence (Plastic) 2,910.000

0.000

607-11525  
 

10,767.002,910.000

0.00

5,910.000

LF  

3.70000

0561 12 Ft Gate S (CL) 0.000

0.000

607-60212  
 

0.000.000

0.00

2.000

EACH

2,160.00000

0562 Fence CL (72 In) CMO #13 0.000

0.000

607-53172  
 

0.000.000

0.00

42.000

LF  

110.35000

0565 *HOV Gate 0.000

0.000

607-60630  
 

0.000.000

0.00

9.000

EACH

35,500.00000

0565 MATERIAL ALLOWANCE HOV Gate 9.000

0.000

248,280.039.000

0.00EACH

27,586.67000

0570 *HOV Gate Controller Cabinet 0.000

0.000

607-60650  
 

0.000.000

0.00

1.000

EACH

12,400.00000

0575 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

20.000

LF  

27.50000

0580 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

78.000

LF  

23.25000

0585 Gutter Type 2 (Special) 651.500

0.000

609-24000  
 

160,594.75651.500

0.00

651.500

LF  

246.50000

0586 Gutter Ty 2 (3 Ft) 0.000

0.000

609-24003  
 

0.000.000

0.00

1,446.000

LF  

21.00000
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PCN: 18695-BID    ESTIMATE RUN 07/29/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0587 Curb Ty 6 M CMO #19 0.000

215.000

609-60011  
 

3,225.00215.000

3,225.00

215.000

LF  

15.00000

0590 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

126.000

EACH

32.50000

0595 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

153.000

EACH

33.75000

0600 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

35.75000

0605 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

140.000

EACH

25.00000

0610 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

204.000

EACH

26.00000

0615 *Location Marker (Fiber Optic)(Dome) 11.000

0.000

612-00260  
 

665.5011.000

0.00

49.000

EACH

60.50000

0620 *Location Marker (Utility)(Flat Slat) 10.000

0.000

612-00270  
 

530.0010.000

0.00

80.000

EACH

53.00000

0625 *2 Inch Electrical Conduit (Bored) 13,693.000

0.000

613-00206  
 

150,623.0013,693.000

0.00

13,693.000

LF  

11.00000

0630 *3 Inch Electrical Conduit (Bored) 5,569.000

152.000

613-00306  
 

72,942.755,721.000

1,938.00

6,350.000

LF  

12.75000

0635 *1 Inch Electrical Conduit (Plastic) 2,246.000

270.000

613-01100  
 

7,044.802,516.000

756.00

2,516.000

LF  

2.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *1-1/4 Inch Electrical Conduit (Plastic) 8,311.000

0.000

613-01125  
 

87,265.508,311.000

0.00

12,350.000

LF  

10.50000

0645 *2 Inch Electrical Conduit (Plastic) 48,386.000

6,190.000

613-01200  
 

613,980.0054,576.000

69,637.50

54,970.000

LF  

11.25000

0650 *3 Inch Electrical Conduit (Plastic) 936.000

0.000

613-01300  
 

12,402.00936.000

0.00

1,590.000

LF  

13.25000

0655 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

362.50000

0660 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

250.000

LF  

7.10000

0665 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

80.000

LF  

16.25000

0670 *Pull Box (11"x18"x12") 6.000

0.000

613-07011  
 

1,443.006.000

0.00

9.000

EACH

240.50000

0675 *Pull Box (24"x36"x24") 33.000

0.000

613-07023  
 

22,473.0033.000

0.00

59.000

EACH

681.00000

0680 *Pull Box (30"x48"x24") 3.000

0.000

613-07040  
 

2,866.503.000

0.00

3.000

EACH

955.50000

0685 *Wiring 0.330

0.100

613-10000  
 

55,642.000.430

12,940.00

1.000

L S 

129,400.00000

0690 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

51.000

EACH

203.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0690 MATERIAL ALLOWANCE Breakaway Wiring System 51.000

0.000

8,474.9351.000

0.00EACH

166.17510

0695 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

110.000

EACH

991.50000

0695 MATERIAL ALLOWANCE Luminaire (LED) 110.000

0.000

79,062.50110.000

0.00EACH

718.75000

0700 *Light Standard Steel (40 Foot) 2.000

0.000

613-32400  
 

2,980.002.000

0.00

8.000

EACH

1,490.00000

0700 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 6.000

0.000

5,715.606.000

0.00EACH

952.60000

0705 *Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

0.000.000

0.00

55.000

EACH

3,710.00000

0705 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 55.000

0.000

137,335.0055.000

0.00EACH

2,497.00000

0710 *Light Standard Foundation 7.500

0.000

613-40010  
 

5,756.257.500

0.00

8.000

EACH

767.50000

0710 MATERIAL ALLOWANCE Light Std Foundation 0.500

0.000

301.100.500

0.00EACH

602.20571

0715 *Light Standard Foundation Special 28.500

18.500

613-40012  
 

240,640.0047.000

94,720.00

55.000

EACH

5,120.00000

0720 *Lighting Control Center 14.400

0.000

613-50100  
 

69,264.0014.400

0.00

33.000

EACH

4,810.00000
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PROJECT: IM0253-222                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 MATERIAL ALLOWANCE Lighting Ctrl Center 18.600

0.000

73,371.6818.600

0.00EACH

3,944.71394

0725 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

7.000

EACH

1,350.00000

0730 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

26.000

EACH

311.00000

0730 MATERIAL ALLOWANCE Safe Switch NEMA 3R 60A 2 Pole 240V 26.000

0.000

5,634.0026.000

0.00EACH

216.69231

0735 *Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

16.000

EACH

1,430.00000

0740 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

37.00000

0745 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,946.000

SF  

28.25000

0750 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

60.000

LF  

68.25000

0755 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

298.000

LF  

31.50000

0760 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

488.50000

0765 *Mask Sign Legend 0.000

0.000

614-07000  
 

0.000.000

0.00

10.000

EACH

456.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Dynamic Message Sign (Color LED)(Overhead) 0.050

0.000

614-10115  
 

5,310.000.050

0.00

7.000

EACH

106,200.00000

0770 MATERIAL ALLOWANCE Dynamic Message Sign (Color 
LED)(Overhead)

7.000

-7.000

0.000.000

-333,000.01EACH

47,571.43000

0770 MATERIAL ALLOWANCE Dyn Mesg Sign (Color LED)(O/H) 0.000

4.000

361,080.004.000

361,080.00EACH

90,270.00000

0775 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

16.000

EACH

41,700.00000

0775 MATERIAL ALLOWANCE Var Mesg Sign 0.000

8.000

253,141.528.000

253,141.52EACH

31,642.69000

0780 *Variable Message Sign LED (Overhead) 0.275

0.000

614-10147  
 

6,407.500.275

0.00

11.000

EACH

23,300.00000

0780 MATERIAL ALLOWANCE VMS LED (Overhead) 10.725

0.000

184,500.0010.725

0.00EACH

17,202.79720

0785 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

55.000

EACH

30,000.00000

0785 MATERIAL ALLOWANCE Lane Use Control Signal LED (Single 
Faced)

0.000

16.000

401,047.3616.000

401,047.36EACH

25,065.46000

0790 *Monotube Overhead Sign Cantilever (16 Inch Diameter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

32,100.00000

0795 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

38,000.00000
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0800 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

8.000

EACH

47,700.00000

0805 *Monotube Overhead Sign Bridge with Cantilever (24 Inch
Diam 24"

0.000

0.000

614-40240  
 

0.000.000

0.00

2.000

EACH

134,700.00000

0810 *Monotube Overhead Sign Bridge with Cantiliver (36 Inch
Diam 36"

0.000

0.000

614-40360  
 

0.000.000

0.00

3.000

EACH

201,600.00000

0815 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

5.000

EACH

105,700.00000

0820 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

14.000

EACH

126,900.00000

0820 MATERIAL ALLOWANCE Monotube Overhead Sign Brdg (30 In 
Dia)

0.000

2.000

168,600.002.000

168,600.00EACH

84,300.00000

0825 *Monotube Overhead Sign Bridge (36 Inch Diameter) 0.000

0.000

614-43600  
 

0.000.000

0.00

1.000

EACH

140,400.00000

0830 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

5.000

EACH

3,280.00000

0830 MATERIAL ALLOWANCE Communications Cabinet 5.000

0.000

13,940.005.000

0.00EACH

2,788.00000

0835 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

4.000

EACH

6,730.00000

0835 MATERIAL ALLOWANCE Communications Cabinet (Type 1) 4.000

0.000

18,600.004.000

0.00EACH

4,650.00000
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0840 *Communications Cabinet (Type 2) 0.900

0.000

614-72832  
 

6,498.000.900

0.00

12.000

EACH

7,220.00000

0840 MATERIAL ALLOWANCE Communications Cabinet (Type 2) 11.100

0.000

57,165.0011.100

0.00EACH

5,150.00000

0841 Added Item (Each)/ Cabinet Risers 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

632.05000

0845 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

9.000

EACH

12,700.00000

0845 MATERIAL ALLOWANCE Detech (Microwave Veh) 9.000

0.000

78,635.009.000

0.00EACH

8,737.22223

0850 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

16.000

EACH

10,000.00000

0855 *Impact Attenuator (Quadguard) (Wide) 0.000

0.000

614-85125  
 

0.000.000

0.00

6.000

EACH

35,600.00000

0855 MATERIAL ALLOWANCE Impact Atten (Quadguard)(Wide) 6.000

0.000

116,970.006.000

0.00EACH

19,495.00000

0860 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

3,790.00000

0865 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

4.000

EACH

1,980.00000

0865 MATERIAL ALLOWANCE Serial to IP Converter 4.000

0.000

5,804.244.000

0.00EACH

1,451.06000
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0870 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

2,330.00000

0870 MATERIAL ALLOWANCE Telemetry (Field) 3.000

0.000

4,215.003.000

0.00EACH

1,405.00000

0875 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

5.000

EACH

6,790.00000

0875 MATERIAL ALLOWANCE Uninterrupted Power Supply 5.000

0.000

27,650.005.000

0.00EACH

5,530.00000

0880 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

57.000

EACH

784.50000

0880 MATERIAL ALLOWANCE Fiber Optic Termination Panel (6 
Fiber)

57.000

0.000

33,060.0057.000

0.00EACH

580.00000

0885 *Fiber Optic Cable (Single Mode) (12 Fiber) 9,401.000

0.000

614-87010  
 

8,460.909,401.000

0.00

32,195.000

LF  

0.90000

0890 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

52.000

EACH

421.00000

0890 MATERIAL ALLOWANCE Buffer Tube Fan Out Kit 52.000

0.000

16,242.2052.000

0.00EACH

312.35000

0895 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

3,970.00000

0900 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,730.00000
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0900 MATERIAL ALLOWANCE Fiber Optic Termination Panel (24 
Fiber)

1.000

0.000

1,025.001.000

0.00EACH

1,025.00000

0905 *Automatic Traffic Recording Station 0.000

0.000

614-87100  
 

0.000.000

0.00

1.000

EACH

9,620.00000

0910 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

2,470.00000

0910 MATERIAL ALLOWANCE Fiber Optic Termination Panel (144 
Fiber)

1.000

0.000

1,828.001.000

0.00EACH

1,828.00000

0915 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

15.000

EACH

7,660.00000

0915 MATERIAL ALLOWANCE Closed Circuit Television 15.000

0.000

84,060.0015.000

0.00EACH

5,604.00000

0920 *Test Fiber Optic Cable 0.180

0.000

614-87350  
 

16,344.000.180

0.00

1.000

L S 

90,800.00000

0920 MATERIAL ALLOWANCE Test Fiber Optic Cable 1.000

0.000

41,250.001.000

0.00L S 

41,250.00000

0925 *Fiber Optic Cable (Single Mode) (96 Strands) 33,061.500

0.000

614-87496  
 

46,286.1033,061.500

0.00

36,735.000

LF  

1.40000

0930 *Fiber Optic Cable (Single Mode) (144 Strands) 3,145.000

0.000

614-87498  
 

6,290.003,145.000

0.00

3,495.000

LF  

2.00000

0935 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

45.000

EACH

5,100.00000
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0935 MATERIAL ALLOWANCE Ethernet Switch 45.000

0.000

169,875.0045.000

0.00EACH

3,775.00000

0940 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

2.000

EACH

32,300.00000

0940 MATERIAL ALLOWANCE Ethernet Router 2.000

0.000

47,910.002.000

0.00EACH

23,955.00000

0945 *Construction Surveying 0.691

0.022

625-00000  
 

152,225.500.713

4,697.00

1.000

L S 

213,500.00000

0947 Const Surveying (Hour) 149.360

1.500

625-00001  
 

21,686.13150.860

215.63

150.860

HOUR

143.75000

0950 *Mobilization 0.600

0.000

626-00000  
 

290,172.600.600

0.00

1.000

L S 

483,621.00000

0955 *Public Information Services 0.560

0.000

626-01000  
 

39,648.000.560

0.00

1.000

L S 

70,800.00000

0960 *Epoxy Pavement Marking 913.000

0.000

627-00005  
 

58,203.75913.000

0.00

3,914.000

GAL 

63.75000

0965 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

3,175.000

GAL 

180.50000

0970 *Pavement Marking Paint (Low VOC Solvent Base) 2,318.000

254.000

627-00012  
 

79,732.002,572.000

7,874.00

2,572.000

GAL 

31.00000

0975 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

17,946.000

SF  

11.25000
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0980 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,578.000

SF  

12.50000

0985 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

123.000

SF  

17.25000

0990 *Flagging 354.750

63.000

630-00000  
 

10,548.19417.750

1,590.75

1,000.000

HOUR

25.25000

0995 *Traffic Control Inspection 212.000

6.000

630-00007  
 

23,871.00218.000

657.00

218.000

DAY 

109.50000

1000 *Traffic Control Management 405.000

23.000

630-00012  
 

325,708.00428.000

17,503.00

550.000

DAY 

761.00000

1005 *Uniformed Traffic Control Coordination 76.000

4.000

630-00015  
 

440.0080.000

22.00

110.000

HOUR

5.50000

1010 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

0.000

HOUR

65.75000

1012 Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2,148.000

0.000

900-00010  
 

141,231.002,148.000

0.00

2,148.000

HOUR

65.75000

1015 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

44,300.00000

1017 Added Item (Lump Sum)/ Traffic Incident Management Plan
Development (CO#002) (Rev)

1.000

0.000

900-00014  
 

44,300.001.000

0.00

1.000

L S 

44,300.00000

1020 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

2,190.00000
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1022 Added Item (Month)/ Traffic Incident Management Plan 
Implementation (CO#2) (Rev)

19.000

2.000

900-00019  
 

45,990.0021.000

4,380.00

21.000

MON 

2,190.00000

1025 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,100.001.000

0.00

5.000

EACH

1,100.00000

1030 *Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

930.758.500

0.00

17.000

EACH

109.50000

1035 *Construction Traffic Sign (Panel Size A) 27.500

0.000

630-80341  
 

3,011.2527.500

0.00

55.000

EACH

109.50000

1040 *Construction Traffic Sign (Panel Size B) 62.500

0.000

630-80342  
 

6,843.7562.500

0.00

135.000

EACH

109.50000

1045 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

1,204.5011.000

0.00

56.000

EACH

109.50000

1050 *Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

1,760.0080.000

0.00

160.000

SF  

22.00000

1055 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

55,000.005.000

0.00

10.000

EACH

11,000.00000

1060 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

6,570.003.000

0.00

6.000

EACH

2,190.00000

1065 *Drum Channelizing Device 265.000

0.000

630-80360  
 

17,423.75265.000

0.00

530.000

EACH

65.75000

1070 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

65.75000
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1075 *Concrete Barrier (Temporary) 17,882.000

210.000

630-80370  
 

443,254.0018,092.000

5,145.00

39,512.000

LF  

24.50000

1080 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

19.00000

1085 *Traffic Cone 439.000

0.000

630-80380  
 

5,048.50439.000

0.00

878.000

EACH

11.50000

1087 Stackable Vertical Panels 48.500

0.000

630-80393  
 

1,952.1348.500

0.00

103.000

EACH

40.25000

1090 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

8.500

0.000

630-85006  
 

70,465.008.500

0.00

20.000

EACH

8,290.00000

1095 Mobile Attenuator 422.000

32.000

630-85041  
 

136,881.00454.000

9,648.00

454.000

DAY 

301.50000

1096 Added Item (Each)/ Night Plant Opening Fee 0.000

0.000

900-00007  
 

0.000.000

0.00

13.000

EACH

3,200.00000

1100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,003,726.190

F A 

1.00000

1105 F/A Partnering 6,779.290

0.000

700-70011  
 

6,779.296,779.290

0.00

20,000.000

F A 

1.00000

1110 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1115 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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1120 F/A Incentive For I-25 Lowering at 88th Avenue 67,000.000

0.000

700-70014  
 

67,000.0067,000.000

0.00

67,000.000

F A 

1.00000

1125 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1130 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1135 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

700,000.000

F A 

1.00000

1140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1142 F/A On-The-Job Trainee 7,261.250

854.000

700-70021  
 

16,230.508,115.250

1,708.00

8,115.250

HOUR

2.00000

1145 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1150 F/A ATM System Support 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1155 F/A ITS Conduit 8,219.980

0.000

700-70035  
 

8,219.988,219.980

0.00

15,000.000

F A 

1.00000

1160 F/A Furnish Erosion Control 0.000

0.000

700-70080  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1165 F/A Furnish & Install Electrical Service 31,660.000

0.000

700-70082  
 

31,660.0031,660.000

0.00

100,000.000

F A 

1.00000
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1170 F/A DRB Standing Committee 6,112.500

0.000

700-70594  
 

6,112.506,112.500

0.00

20,000.000

F A 

1.00000

1205 Added Item (Lump Sum)/ Value Engineering Change 
Proposal Incentive

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

35,321.53000

1210 Added Item (Dollar)/ Load Restrictions Price Reduction -664.000

-20.000

900-00006  
 

-684.00-684.000

-20.00

-524.000

DOL 

1.00000

1212 Added Item (Dollar)/ Violation of Working Time 
Limitation Price Reduction

-9,450.000

0.000

900-00006  
 

-9,450.00-9,450.000

0.00

-8,250.000

DOL 

1.00000

1215 Added Item (Lump Sum)/ Relocate Centurylink Service 
Feed

1.000

0.000

900-00014  
 

2,820.551.000

0.00

1.000

L S 

2,820.55000

1216 Added Item (Lump Sum)/ Caisson Transition at Sta 309+25 1.000

0.000

900-00014  
 

11,919.641.000

0.00

1.000

L S 

11,919.64000

1217 Added Item (Lump Sum)/ ITS Abandon and Reconstruct 1.000

0.000

900-00014  
 

84,648.941.000

0.00

1.000

L S 

84,648.94000

1218 Added Item (Foot)/ Caisson Transitions 0.000

36.000

900-00012  
 

9,608.0436.000

9,608.04

36.000

LF  

266.89000

CAT 20,073,177.102,257,242.7444,497,360.56CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1180 *Fence Concrete (Sound Barrier) 41,707.000

0.000

607-15000  
 

1,824,681.2541,707.000

0.00

44,160.000

SF  

43.75000

1181 Fence Conc (Sound) CMO #12 2,640.000

5,307.000

607-15000  
 

324,555.487,947.000

216,737.88

37,080.000

SF  

40.84000
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CAT NO0300 STRUCTURES 

1182 Fence Conc (Sound) CMO #13 0.000

0.000

607-15000  
 

0.000.000

0.00

114,800.000

SF  

41.50000

1185 Sound Barrier Rehabilitation 0.000

0.000

607-16000  
 

0.000.000

0.00

0.000

SF  

5.10000

CAT 2,149,236.73216,737.888,210,547.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Class 2) 1.000

0.000

620-00002  
 

142,100.001.000

0.00

1.000

EACH

142,100.00000

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

60,600.001.000

0.00

1.000

EACH

60,600.00000

1200 Sanitary Facility 3.000

0.000

620-00020  
 

9,480.003.000

0.00

3.000

EACH

3,160.00000

CAT 212,180.000.00212,180.00CURRENT AMT0400 $ $ $

$22,434,593.832,473,980.62$52,920,087.76$CURRENT AMTPROJECT TOTAL


